
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR 

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs

Wetlands 
Remediation 

Costs Capital Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 

3.5% Escalation

Funding 
(assume 3.5% 

Escalation)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  15,269,810$      15,000,000$     1.0000 15,269,810$  
2011 1 2 7,894,010$    4,642,853$    2,310,969$    -$                   3,221,653$    18,069,485$  18,701,917$      15,525,000$     0.9737 17,594,436$  
2012 2 3 7,894,010$    4,642,853$    2,310,969$    -$                   1,098,296$    15,946,128$  17,081,891$      16,068,375$     0.9481 15,118,697$  
2013 3 4 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  16,470,903$      16,630,768$     0.9232 13,714,659$  
2014 4 5 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  17,047,384$      17,212,845$     0.8989 13,354,098$  
2015 5 6 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  18,135,745$      17,815,295$     0.8753 13,365,384$  
2016 6 7 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  18,261,584$      18,438,830$     0.8523 12,661,166$  
2017 7 8 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  18,900,739$      19,084,189$     0.8299 12,328,301$  
2018 8 9 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  19,562,265$      19,752,136$     0.8080 12,004,188$  
2019 9 10 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  20,246,945$      20,443,460$     0.7868 11,688,596$  
2020 10 11 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  21,539,576$      21,158,981$     0.7661 11,698,474$  
2021 11 12 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  21,689,033$      21,899,546$     0.7460 11,082,085$  
2022 12 13 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  22,448,149$      22,666,030$     0.7264 10,790,735$  
2023 13 14 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  23,233,835$      23,459,341$     0.7073 10,507,045$  
2024 14 15 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  24,047,019$      24,280,418$     0.6887 10,230,813$  
2025 15 16 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  25,582,259$      25,130,232$     0.6706 10,239,459$  
2026 16 17 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  25,759,768$      26,009,791$     0.6529 9,699,945$    
2027 17 18 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  26,661,360$      26,920,133$     0.6358 9,444,931$    
2028 18 19 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  27,594,507$      27,862,338$     0.6191 9,196,623$    
2029 19 20 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  28,560,315$      28,837,520$     0.6028 8,954,842$    
2030 20 21 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  30,383,699$      29,846,833$     0.5869 8,962,409$    
2031 21 22 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  30,594,523$      30,891,472$     0.5715 8,490,183$    
2032 22 23 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  31,665,332$      31,972,674$     0.5565 8,266,974$    
2033 23 24 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  32,773,618$      33,091,717$     0.5419 8,049,634$    
2034 24 25 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  34,865,993$      34,249,927$     0.5276 8,056,437$    
2035 25 26 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  35,107,919$      35,448,675$     0.5137 7,631,945$    
2036 26 27 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  36,336,697$      36,689,378$     0.5002 7,431,300$    
2037 27 28 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  37,608,481$      37,973,507$     0.4871 7,235,930$    
2038 28 29 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  40,009,529$      39,302,579$     0.4743 7,242,045$    
2039 29 30 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  40,287,145$      40,678,170$     0.4618 6,860,464$    
2040 30 31 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  41,697,195$      42,101,906$     0.4497 6,680,101$    
2041 31 32 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  43,156,597$      43,575,472$     0.4378 6,504,480$    
2042 32 33 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  44,667,078$      45,100,614$     0.4263 6,333,476$    
2043 33 34 7,894,010$    4,642,853$    2,310,969$    -$                   421,978$       15,269,810$  47,518,770$      46,679,135$     0.4151 6,338,829$    
2044 34 35 7,894,010$    4,642,853$    2,310,969$    -$                   7,978$           14,855,810$  47,848,490$      48,312,905$     0.4042 6,004,838$    
2045 35 36 7,391,166$    2,467,617$    1,228,251$    -$                   7,978$           11,095,012$  36,986,225$      50,003,857$     0.3936 4,366,789$    
2046 36 37 6,888,322$    -$                   -$                   12,844,466$  3,270,025$    23,002,813$  79,365,825$      51,753,992$     0.3832 8,815,460$    
2047 37 38 6,888,322$    -$                   -$                   12,844,466$  -$                   19,732,788$  70,466,287$      53,565,381$     0.3732 7,363,462$    
2048 38 39 6,888,322$    -$                   -$                   12,181,404$  414,000$       19,483,726$  72,012,070$      55,440,170$     0.3633 7,079,379$    
2049 39 40 3,932,667$    -$                   -$                   -$                   8,945,934$    12,878,602$  49,265,439$      57,380,576$     0.3538 4,556,395$    
2050 40 41 3,932,667$    -$                   -$                   -$                   8,945,934$    12,878,602$  50,989,729$      59,388,896$     0.3445 4,436,607$    
2051 41 42 3,932,667$    -$                   -$                   -$                   11,742,985$  15,675,652$  64,236,218$      61,467,507$     0.3354 5,258,204$    

TOTALS $316,144,491 $164,967,454 $82,112,179 $37,870,335 $41,222,091 $642,316,550 $1,424,637,863 $1,389,110,569 $390,909,628
AVG AVG

13,963,403 30,970,388
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 4 MO 30,937$       123,747$     
Off Season 1, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 2, $15M 4 MO 30,937$       123,747$     
Off Season 2, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 3, $15M 4 MO 30,937$       123,747$     
Off Season 3, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 4, $15M 4 MO 30,937$       123,747$     
Off Season 4, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 5, $15M 4 MO 30,937$       123,747$     
Off Season 5, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 6, $15M 4 MO 30,937$       123,747$     
Off Season 6, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 7, $15M 4 MO 30,937$       123,747$     
Off Season 7, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 8, $15M 4 MO 30,937$       123,747$     
Off Season 8, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 9, $15M 4 MO 30,937$       123,747$     
Off Season 9, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 10, $15M 4 MO 30,937$       123,747$     
Off Season 10, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 11, $15M 4 MO 30,937$       123,747$     
Off Season 11, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 12, $15M 4 MO 30,937$       123,747$     
Off Season 12, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 13, $15M 4 MO 30,937$       123,747$     
Off Season 13, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 14, $15M 4 MO 30,937$       123,747$     
Off Season 14, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 15, $15M 4 MO 30,937$       123,747$     
Off Season 15, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 16, $15M 4 MO 30,937$       123,747$     
Off Season 16, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $15M 4 MO 30,937$       123,747$     
Off Season 17, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 18, $15M 4 MO 30,937$       123,747$     
Off Season 18, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 19, $15M 4 MO 30,937$       123,747$     
Off Season 19, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 20, $15M 4 MO 30,937$       123,747$     
Off Season 20, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 21, $15M 4 MO 30,937$       123,747$     
Off Season 21, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 22, $15M 4 MO 30,937$       123,747$     
Off Season 22, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 23, $15M 4 MO 30,937$       123,747$     
Off Season 23, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 24, $15M 4 MO 30,937$       123,747$     
Off Season 24, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 25, $15M 4 MO 30,937$       123,747$     
Off Season 25, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 26, $15M 4 MO 30,937$       123,747$     
Off Season 26, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 27, $15M 4 MO 30,937$       123,747$     
Off Season 27, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 28, $15M 4 MO 30,937$       123,747$     
Off Season 28, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 29, $15M 4 MO 30,937$       123,747$     
Off Season 29, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 30, $15M 4 MO 30,937$       123,747$     
Off Season 30, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 31, $15M 4 MO 30,937$       123,747$     
Off Season 31, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 32, $15M 4 MO 30,937$       123,747$     
Off Season 32, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 33, $15M 4 MO 30,937$       123,747$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 33, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 34, $15M 4 MO 30,937$       123,747$     
Off Season 34, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 35, $15M 4 MO 30,937$       123,747$     
Off Season 35, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 36, $15M 3 MO 30,937$       92,811$       
Off Season 36, $15M 9 MO 15,468$       139,216$     
fee 16,822$       248,848$       
Dredge Season 37, $15M 2 MO 30,937$       61,874$       
Off Season 37, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 38, $15M 2 MO 30,937$       61,874$       
Off Season 38, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 39, $15M 2 MO 30,937$       61,874$       
Off Season 39, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 40, $15M 2 MO 30,937$       61,874$       
Off Season 40, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 41, $15M 2 MO 30,937$       61,874$       
Off Season 41, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 42, $15M 2 MO 30,937$       61,874$       
Off Season 42, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO 237,965$     475,930$     
Off Season 1, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 2, $15M 2 MO 237,965$     475,930$     
Off Season 2, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 3, $15M 2 MO 237,965$     475,930$     
Off Season 3, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 4, $15M 2 MO 237,965$     475,930$     
Off Season 4, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 5, $15M 2 MO 237,965$     475,930$     
Off Season 5, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 6, $15M 2 MO 237,965$     475,930$     
Off Season 6, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 7, $15M 2 MO 237,965$     475,930$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
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Off Season 7, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 8, $15M 2 MO 237,965$     475,930$     
Off Season 8, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 9, $15M 2 MO 237,965$     475,930$     
Off Season 9, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 10, $15M 2 MO 237,965$     475,930$     
Off Season 10, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 11, $15M 2 MO 237,965$     475,930$     
Off Season 11, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 12, $15M 2 MO 237,965$     475,930$     
Off Season 12, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 13, $15M 2 MO 237,965$     475,930$     
Off Season 13, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 14, $15M 2 MO 237,965$     475,930$     
Off Season 14, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 15, $15M 2 MO 237,965$     475,930$     
Off Season 15, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 16, $15M 2 MO 237,965$     475,930$     
Off Season 16, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 17, $15M 2 MO 237,965$     475,930$     
Off Season 17, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 18, $15M 2 MO 237,965$     475,930$     
Off Season 18, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 19, $15M 2 MO 237,965$     475,930$     
Off Season 19, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 20, $15M 2 MO 237,965$     475,930$     
Off Season 20, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 21, $15M 2 MO 237,965$     475,930$     
Off Season 21, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 22, $15M 2 MO 237,965$     475,930$     
Off Season 22, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 23, $15M 2 MO 237,965$     475,930$     
Off Season 23, $15M 10 MO 118,982$     1,189,824$  
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fee 120,767$     1,786,521$    
Dredge Season 24, $15M 2 MO 237,965$     475,930$     
Off Season 24, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 25, $15M 2 MO 237,965$     475,930$     
Off Season 25, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 26, $15M 2 MO 237,965$     475,930$     
Off Season 26, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 27, $15M 2 MO 237,965$     475,930$     
Off Season 27, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 28, $15M 2 MO 237,965$     475,930$     
Off Season 28, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 29, $15M 2 MO 237,965$     475,930$     
Off Season 29, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 30, $15M 2 MO 237,965$     475,930$     
Off Season 30, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 31, $15M 2 MO 237,965$     475,930$     
Off Season 31, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 32, $15M 2 MO 237,965$     475,930$     
Off Season 32, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 33, $15M 2 MO 237,965$     475,930$     
Off Season 33, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 34, $15M 2 MO 237,965$     475,930$     
Off Season 34, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 35, $15M 2 MO 237,965$     475,930$     
Off Season 35, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 36, $15M 1 MO 237,965$     237,965$     
Off Season 36, $15M 11 MO 118,982$     1,308,807$  
fee 112,141$     1,658,912$    
Dredge Season 37, $15M 0 MO 237,965$     -$                
Off Season 37, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 38, $15M 0 MO 237,965$     -$                
Off Season 38, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 39, $15M 0 MO 237,965$     -$                
Off Season 39, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
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Dredge Season 40, $15M 0 MO 237,965$     -$                
Off Season 40, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 41, $15M 0 MO 237,965$     -$                
Off Season 41, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 42, $15M 0 MO 237,965$     -$                
Off Season 42, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $15M 1 LS 2,755,855$  2,755,855$  Same for all hydraulic dredge seasons
fee 199,799$     2,955,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 2 MO 26,957$       53,914$       
Off Season 1, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 2, $15M 2 MO 26,957$       53,914$       
Off Season 2, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 3, $15M 2 MO 26,957$       53,914$       
Off Season 3, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 4, $15M 2 MO 26,957$       53,914$       
Off Season 4, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 5, $15M 2 MO 26,957$       53,914$       
Off Season 5, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 6, $15M 2 MO 26,957$       53,914$       
Off Season 6, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 7, $15M 2 MO 26,957$       53,914$       
Off Season 7, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 8, $15M 2 MO 26,957$       53,914$       
Off Season 8, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 9, $15M 2 MO 26,957$       53,914$       
Off Season 9, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 10, $15M 2 MO 26,957$       53,914$       
Off Season 10, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 11, $15M 2 MO 26,957$       53,914$       
Off Season 11, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 12, $15M 2 MO 26,957$       53,914$       
Off Season 12, $15M 10 MO -$                -$                
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fee 3,909$         57,823$         
Dredge Season 13, $15M 2 MO 26,957$       53,914$       
Off Season 13, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 14, $15M 2 MO 26,957$       53,914$       
Off Season 14, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 15, $15M 2 MO 26,957$       53,914$       
Off Season 15, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 16, $15M 2 MO 26,957$       53,914$       
Off Season 16, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 17, $15M 2 MO 26,957$       53,914$       
Off Season 17, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 18, $15M 2 MO 26,957$       53,914$       
Off Season 18, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 19, $15M 2 MO 26,957$       53,914$       
Off Season 19, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 20, $15M 2 MO 26,957$       53,914$       
Off Season 20, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 21, $15M 2 MO 26,957$       53,914$       
Off Season 21, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 22, $15M 2 MO 26,957$       53,914$       
Off Season 22, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 23, $15M 2 MO 26,957$       53,914$       
Off Season 23, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 24, $15M 2 MO 26,957$       53,914$       
Off Season 24, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 25, $15M 2 MO 26,957$       53,914$       
Off Season 25, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 26, $15M 2 MO 26,957$       53,914$       
Off Season 26, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 27, $15M 2 MO 26,957$       53,914$       
Off Season 27, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 28, $15M 2 MO 26,957$       53,914$       
Off Season 28, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
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Dredge Season 29, $15M 2 MO 26,957$       53,914$       
Off Season 29, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 30, $15M 2 MO 26,957$       53,914$       
Off Season 30, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 31, $15M 2 MO 26,957$       53,914$       
Off Season 31, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 32, $15M 2 MO 26,957$       53,914$       
Off Season 32, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 33, $15M 2 MO 26,957$       53,914$       
Off Season 33, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 34, $15M 2 MO 26,957$       53,914$       
Off Season 34, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 35, $15M 2 MO 26,957$       53,914$       
Off Season 35, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 36, $15M 1 MO 26,957$       26,957$       
Off Season 36, $15M 11 MO -$                -$                
fee 1,954$         28,911$         
Dredge Season 37, $15M 0 MO 26,957$       -$                
Off Season 37, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 38, $15M 0 MO 26,957$       -$                
Off Season 38, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 39, $15M 0 MO 26,957$       -$                
Off Season 39, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 40, $15M 0 MO 26,957$       -$                
Off Season 40, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 41, $15M 0 MO 26,957$       -$                
Off Season 41, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 42, $15M 0 MO 26,957$       -$                
Off Season 42, $15M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 2 MO 126,487$     252,974$     
Off Season 1, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 2, $15M 2 MO 126,487$     252,974$     
Off Season 2, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
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Dredge Season 3, $15M 2 MO 126,487$     252,974$     
Off Season 3, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 4, $15M 2 MO 126,487$     252,974$     
Off Season 4, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 5, $15M 2 MO 126,487$     252,974$     
Off Season 5, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 6, $15M 2 MO 126,487$     252,974$     
Off Season 6, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 7, $15M 2 MO 126,487$     252,974$     
Off Season 7, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 8, $15M 2 MO 126,487$     252,974$     
Off Season 8, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 9, $15M 2 MO 126,487$     252,974$     
Off Season 9, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 10, $15M 2 MO 126,487$     252,974$     
Off Season 10, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 11, $15M 2 MO 126,487$     252,974$     
Off Season 11, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 12, $15M 2 MO 126,487$     252,974$     
Off Season 12, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 13, $15M 2 MO 126,487$     252,974$     
Off Season 13, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 14, $15M 2 MO 126,487$     252,974$     
Off Season 14, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 15, $15M 2 MO 126,487$     252,974$     
Off Season 15, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 16, $15M 2 MO 126,487$     252,974$     
Off Season 16, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 17, $15M 2 MO 126,487$     252,974$     
Off Season 17, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 18, $15M 2 MO 126,487$     252,974$     
Off Season 18, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 19, $15M 2 MO 126,487$     252,974$     
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Off Season 19, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 20, $15M 2 MO 126,487$     252,974$     
Off Season 20, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 21, $15M 2 MO 126,487$     252,974$     
Off Season 21, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 22, $15M 2 MO 126,487$     252,974$     
Off Season 22, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 23, $15M 2 MO 126,487$     252,974$     
Off Season 23, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 24, $15M 2 MO 126,487$     252,974$     
Off Season 24, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 25, $15M 2 MO 126,487$     252,974$     
Off Season 25, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 26, $15M 2 MO 126,487$     252,974$     
Off Season 26, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 27, $15M 2 MO 126,487$     252,974$     
Off Season 27, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 28, $15M 2 MO 126,487$     252,974$     
Off Season 28, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 29, $15M 2 MO 126,487$     252,974$     
Off Season 29, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 30, $15M 2 MO 126,487$     252,974$     
Off Season 30, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 31, $15M 2 MO 126,487$     252,974$     
Off Season 31, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 32, $15M 2 MO 126,487$     252,974$     
Off Season 32, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 33, $15M 2 MO 126,487$     252,974$     
Off Season 33, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 34, $15M 2 MO 126,487$     252,974$     
Off Season 34, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 35, $15M 2 MO 126,487$     252,974$     
Off Season 35, $15M 10 MO 71,487$       714,871$     
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fee 70,169$       1,038,014$    
Dredge Season 36, $15M 1 MO 126,487$     126,487$     
Off Season 36, $15M 11 MO 71,487$       786,358$     
fee 66,181$       979,027$       
Dredge Season 37, $15M 0 MO 126,487$     -$                
Off Season 37, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 38, $15M 0 MO 126,487$     -$                
Off Season 38, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 39, $15M 0 MO 126,487$     -$                
Off Season 39, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 40, $15M 0 MO 126,487$     -$                
Off Season 40, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 41, $15M 0 MO 126,487$     -$                
Off Season 41, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 42, $15M 0 MO 126,487$     -$                
Off Season 42, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO 178,438$     356,876$     
Off Season, $15M 10 MO 89,219$       892,190$     
fee -$                1,249,066$    No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 2 MO 202,609$     405,219$     No Fee on Sed Samp & WQM
fee -$                405,219$       
Project Year 2, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 3, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 4, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 5, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 6, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 7, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 8, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 9, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 10, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$     
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fee -$                405,219$       
Project Year 12, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 16, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 17, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 18, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 23, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 24, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 25, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 26, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 27, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 29, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 30, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 31, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 32, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 33, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 34, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 35, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       

1/13/2010 13 of 26



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 36, $15M 1 MO 202,609$     202,609$     
fee -$                202,609$       
Project Year 37, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 38, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 39, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 40, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 41, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 2 MO 68,137$       136,275$     No Fee on Database O&M & Web
fee -$                136,275$       
Project Year 2, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 3, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 4, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 5, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 6, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 7, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 8, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 9, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 10, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 12, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 16, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 17, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
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Project Year 18, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 23, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 24, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 25, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 26, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 27, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 29, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 30, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 31, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 32, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 33, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 34, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 35, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 36, $15M 1 MO 68,137$       68,137$       
fee -$                68,137$         
Project Year 37, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 38, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 39, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 40, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 41, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 68,137$       -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  2, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  3, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  4, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  5, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  6, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  7, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  8, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  9, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  10, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  11, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  12, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  13, $15M CY 207$         -$                  2008 Cost Est

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  14, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  15, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  16, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  17, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  18, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  19, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  20, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  21, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  22, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  23, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  24, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  25, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  26, $15M CY 207$         -$                  2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  27, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  28, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  29, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  30, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  31, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  32, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  33, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  34, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950
fee 313,853$       4,642,853$      CY Sand

Project Year  35, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars 1950

fee 313,853$       4,642,853$      CY Sand
Project Year  36, $15M CY 207$         -$                  2008 Cost Est

escalated 21 10364 CY 222$         2,300,808$    2010 dollars 1036
fee 166,809$       2,467,617$      CY Sand

Project Year  37, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  38, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  39, $15M CY 207$         -$                  2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  40, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  41, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  42, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
1414 692864 164,967,454$ 

63436
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Includes shipment 
of sand and 
oversize.

Project Year 1, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 2, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 3, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 4, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 5, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 6, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 7, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 8, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 9, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 10, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 11, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 12, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 13, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 14, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 15, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 16, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 17, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 18, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 19, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 20, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 21, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 22, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 23, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 24, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 25, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 26, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 27, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 28, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 29, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 30, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 31, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 32, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 33, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      

Project Year 34, $15M CY 164$          -$                    2009 Actual 0
escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs

fee 156,219$        2,310,969$      
Project Year 35, $15M CY 164$          -$                    2009 Actual 0

escalated 12675 CY 170$          2,154,750$     2010 dollars CY cake to CDFs
fee 156,219$        2,310,969$      
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 36, $15M CY 164$          -$                    2009 Actual 0
escalated 6737 CY 170$          1,145,222$     2010 dollars CY cake to CDFs

fee 83,029$          1,228,251$      
Project Year 37, $15M CY 164$          -$                    2009 Actual 0

escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs
fee -$                    -$                     

Project Year 38, $15M CY 164$          -$                    2009 Actual 0
escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs

fee -$                    -$                     
Project Year 39, $15M CY 164$          -$                    2009 Actual 0

escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs
fee -$                    -$                     

Project Year 40, $15M CY 164$          -$                    2009 Actual 0
escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs

fee -$                    -$                     
Project Year 41, $15M CY 164$          -$                    2009 Actual 0

escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs
fee -$                    -$                     

Project Year 42, $15M CY 164$          -$                    2009 Actual 0
escalated 0 CY 170$          -$                    2010 dollars CY cake to CDFs

fee -$                    -$                     
450362 82,112,179$    

0
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 37, $15M CY 687$          -$                  2008 Cost Est

escalated 15432 CY 736$          11,357,952$  2010 dollars
fee 823,452$       12,181,404$  

Project Year 38, $15M CY 687$          -$                  2008 Cost Est
escalated 16272 CY 736$          11,976,192$  2010 dollars

fee 868,274$       12,844,466$  
Project Year 39, $15M CY 687$          -$                  2008 Cost Est

escalated 16272 CY 736$          11,976,192$  2010 dollars
fee 868,274$       12,844,466$  

47976 37,870,335$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, $15M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

TERC RECOMPETE LS 983,404$       2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est
escalated 1 LS 10,949,170$  2010 dollars Year 42

fee 793,815$       11,742,985$  11,742,985$  
NSTAR CROSSING LS 3,000,000$    2008 Cost Est

escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2
MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est

escalated 1 LS 3,048,974$    2010 dollars Year 37
fee 221,051$       3,270,025$    3,270,025$    

EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est
escalated 1 LS 16,682,395$  2010 dollars Years 40-41

fee 1,209,474$    17,891,869$  17,891,869$  
NARAGANSETT LTM LS 400,000$       2009 Cost Est

escalated 1 LS 414,000$       414,000$       3,726,000$    2010 dollars Every 5 years
CONFIRMATIONAL SAMPLING YR 6,944$           2008 Cost Est

escalated 1 YR 7,439$           2010 dollars Years 1-36
fee 539$              7,978$           287,220$       

TOTAL 41,222,091$  
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